






















































ID		Task Mode	Task Name	Duration	Start	Finish	<div> <div>T F S</div> <div>Sep 11, '16</div> <div>S M T W T F S</div> <div>Sep 18, '1</div> </div>													
1			ĐỒ ÁN MÔN HỌC	10.2 wks	Fri 9/9/16	Fri 11/18/16														
2			1. GIAI ĐOẠN CHUẨN BỊ	1 wk	Fri 9/9/16	Thu 9/15/16														
3			1.1.Chọn nhóm	1 wk	Fri 9/9/16	Thu 9/15/16														
4			1.2.Lập kế hoạch dự án	1 wk	Fri 9/9/16	Thu 9/15/16														
5			-xem xét và lập kế hoạch	2 days	Fri 9/9/16	Sun 9/11/16														
6			-xem xét lại lần nữa đợi thầy đồng ý	2 days	Mon 9/12/16	Tue 9/13/16														
7			-Khởi động dự án	2 days	Wed 9/14/16	Thu 9/15/16														
8			2 . PHÂN TÍCH THIẾT KẾ	1 wk	Fri 9/16/16	Thu 9/22/16														
9			-xem xét tổng quan về đề tài	2 days	Fri 9/16/16	Sat 9/17/16														
10			-xác định yêu cầu	2 days	Fri 11/18/16	Sat 11/19/16														
11			-phân tích các bước	2 days	Tue 9/20/16	Wed 9/21/16														
12			-xem xét thông nhất cách giải quyết	1 day	Thu 9/22/16	Thu 9/22/16														
13			3.XÂY DỰNG ĐỒ ÁN	6 wks	Fri 9/23/16	Thu 11/3/16														
14			3.1 DỊCH SÁCH PMBOOK	5 wks	Fri 9/23/16	Thu 10/27/16														
15			-Dịch chương mở đầu	1 wk	Fri 9/23/16	Thu 9/29/16														
16			-Dịch từ 8.1 đến hết 8.1.1	1 wk	Fri 9/30/16	Thu 10/6/16														
17			-Dịch từ 8.1.2 đến hết 8.1.3	1 wk	Fri 10/7/16	Thu 10/13/16														
18			-Dịch từ 8.3 đến hết 8.3.1	1 wk	Fri 10/14/16	Thu 10/20/16														
19			-Dịch từ 8.3.2 đến hết 8.3.3	1 wk	Fri 10/21/16	Thu 10/27/16														
20			3.2TÌM HIỂU TOOL GIT HUB	1 wk	Fri 10/28/16	Thu 11/3/16														
21			4.HOÀN TẤT ĐỒ ÁN	2 wks	Fri 11/4/16	Thu 11/17/16														
22			-Preview và viết báo cáo	1 wk	Fri 11/4/16	Thu 11/10/16														
23			-Nộp đồ án và thuyết trình	1 wk	Fri 11/11/16	Thu 11/17/16														

Project: Project1 Date: Mon 11/14/16	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Project1 Date: Mon 11/14/16	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			